
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

8:31 AM

Run date

Time

Reviewer: Shedd, Bill

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Feather, Bernard

Diary #: 530 Date: 09-May-2014 Friday

Approved Date:

Shift Hours: 08:00 am 05:00 pm Break: 01:00 Over Time:

Const Calendar Day: 704

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

not recorded

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

General Comments

MEP CCO meeting 0900-1000. Track progress of FWS mechanical piping installation.

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

SMITH-EMERY SF

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: SMITH-EMERY SF

OTH SALVADOR MERINOCertified Welding Ins 8.00 0.00 0.00 8.00

Diary: Dispute

10" DIP installation

Sal Marino provided the welding QC on the ABF and FWS work conducted at cross beam CB-19 per the
direction given in the response to RFI 3617.

001 0-MSI-EFA.187

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

JNM NARCISO BIAGIPlumber/Pipefitter 8.00 0.00 0.00 8.00

FOR TOM COLOMBOPlumber/Pipefitter 8.00 0.00 0.00 8.00

Diary: Dispute

10" DIP installation

The FWS crew, including Josh Johnson and Tim Esquivel, worked from a daytime closure of the #1 lane
of the EB bridge. The crew spent the shift welding the L 125 X 89 angles on top of the tabs installed by
ABF to provide redundent PS-5 supports for the DIP elbows per the direction given in the response to RFI
3617.

The crew used three crew trucks, a 70 amp welder, a 2.5 HP generator, and small tools in performance of
this operation.

001 0-MSI-EFA.187
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Feather, Bernard Diary #: 530 Date: 09-May-2014 Friday

Bid Item: 001 0-MSI-EFA.187CCO-187 MEP/Structural Interferences

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM ROGELIO RUIZIronworker 5.00 0.00 0.00 5.00

JNM DONALD PLUMBIronworker 4.00 0.00 0.00 4.00

APP REGINALD HUMPHREYIronworker 6.00 0.00 0.00 6.00

FOR RICHARD GARCIAIronworker 1.00 0.00 0.00 1.00

JNM PAUL FAMBRINIIronworker 6.00 0.00 0.00 6.00

Diary: Dispute

General Operations

Reginald Humprey and Paul Fambrini spent the shift drilling and tapping the holes in the tower skirt for
attaching the modified dehimidification reactivation air louvers per the direction given in RFI 3634. Ricky
Garcia assisted this operation as the general foreman. This crew used a 40 foot man lift in the
performance of this operation.

Donald Plum and Rogelio Ruiz spent half the shift welding the tabs for the redundent PS-5 pipe supports
to the CB-19 deck per the direction given in the response to RFI 3617. The crew used a crew truck, a
wleding machine, and small tools in performance of this work.

001 0-MSI-EFA.187

Bid Item: 001 0-FWS-ELS.354CCO-354 CIC - Mechanical Impacts - F.W. Spencer

F.W. SPENCER AND SON, INC

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: F.W. SPENCER AND SON, INC

FOR TOM COLOMBOPlumber/Pipefitter 0.00 0.00 0.00 0.00

Diary: Dispute

Mechanical Change of

The mobiilization to and from the bridge for this shift will be covered under the CCO 187 work.

In addition to the equipment used in performance of the work, the crew used a towed port-a-potty which
will be paid via monthly invoice under CCO 354.

001 0-FWS-ELS.354

Page 2 of 2ddrRptbyBidItem


